
Skatepark Phase 1‐A 
 
A  new  contractor,  Grindline  Skateparks,  has  been  assigned  to  complete  the  construction  of  the 
skatepark.  The contractor started reconstruction of the skatepark  in early March and  is scheduled for 
completion  in  late May.   The  kidney bowl, or  skateable  swimming pool, was  just  completed  the  last 
week of April and the majority of the larger mini bowl is scheduled for completion in May.  Most of the 
embankments  have  been  installed  in  the  larger mini  bowl  and  the  last  section  to  be  poured  is  the 
bottom  portion.   All  concrete  testing  has  come  back  favorable  and  the  project  is  slightly  ahead  of 
schedule. 
 
 

 


